

SCHEDULE

RULES CONCERNING ACTIVITIES AIMED AT THE RMS TITANIC AND/OR ITS ARTIFACTS

Duration—timetable

13. Adequate time shall be assured in advance to complete all stages of the project, including the curation, conservation and documentation of any recovered artifacts, and the preparation and dissemination of the report.

14. The project design shall include contingency plans that will ensure conservation of artifacts and supporting documentation in the event of any interruption in the anticipated timetable.